

COACHELLA VALLEY OZONE SIP UPDATE MAJOR EFFORT, MILESTONE, TIMELINE (NOVEMBER 2022)

Agency	Major Effort/Milestone	Bump-Up Request	RFP Demonstration	New MVEB	Other SIP Elements
SCAQMD	Information to Mobile Source Committee	8/19/2022			
	Draft Document	9/16/2022	9/16/2022	9/16/2022	
	Public Comment Period	9/16/2022 - 10/18/2022	9/16/2022 - 10/18/2022	9/16/2022 - 10/18/2022	
	Board Adoption	11/4/2022	11/4/2022	11/4/2022	
	Submittal to ARB	November, 2022	November, 2022	November, 2022	Late 2023/Early 2024
	Possible Causes of Delay Possible Remedies				

ARB	Draft Document	N/A	N/A	8/23/2022	
	Public Comment Period	N/A	10/7/2022 - 11/7/2022	10/7/2022	
	Board Adoption	N/A	11/17/2022	11/17/2022	
	Submittal to EPA	Mid-November, 2022	Early December, 2022	Early December, 2022	
	Possible Causes of Delay Possible Remedies				

US EPA	Review of Submittal	12/15/2022-1/15/2023	Cursory Review	12/15/2022 - 2/28/2023	Independent of new MVEB adequacy review.
	Tribal Consultation	10/1/2022-closure	N/A	N/A	N/A
	Federal Register Notice - Proposed Rule	1/15/2023	Independent of new MVEB adequacy review.	1/01/2023 [Office of Transportation and Air Quality (OTAQ) website posting for public review]	Independent of new MVEB adequacy review.
	Public Comment Period	1/15/2023-2/15/2023	Independent of new MVEB adequacy review.	1/01/2023-2/01/2023 (OTAQ website review period)	Independent of new MVEB adequacy review.
	Federal Register Notice - Final Rule	3/15/2023 (effective 4/15/2023)	Independent of new MVEB adequacy review.	Adequacy letter to ARB by 3/15/2023; Publish FRN by 3/31/2023; Effective by 4/15/2023	Independent of new MVEB adequacy review.
	Possible Causes of Delay Possible Remedies				

Proactive Concurrent Connect SoCal Amendment #3 and 2023 FTIP Modeling Amendment #23-03

	Major Effort/Milestone	Timelines			
SCAG	Regional Emissions Analysis	November/December 2022 (anticipated)			
	Interagency Consultation	January 2023 - April/May 2023 (ongoing)			
	Authorization to Release Draft Documents for Public Review	January 2023 (anticipated)			
	Public Comment Period	January - February 2023 (anticipated)			
	Regional Council Adoption	April/May 2023			
	Possible Causes of Delay Possible Remedies				